PROJECT MANAGEMENT DASHBOARD

1836
Total Projects



Completed: 37 | Remaining: 1,799
Remaining: **97.98%**

3486.54 Cr
Awarded amount



Expenditure: 864.66 Cr | Balance: 2,621.87 Cr
Remaining2: **75.20%**


965.36 Cr
Bill amount




Approved: 864.66 Cr | Pending: 100.70 Cr
Remaining3: **10.43%**

Pending Category | Milestone Category


Risk Resolution Progress




Risk Analysis



Budget Allocation



Total Projects



Financial | Physical | Progress

Total Projects

